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• Au beams at both 7.3 and 9.8 GeV/n were extracted

to the W-dump. Intensity 1.2e9

• Cryo cool-down to 4 K started yesterday 11 AM

• Hardware installation (56 MHz cavity, AC dipoles, ...)

continues

• Will only have horizontal AC dipoles for this run due

to vacuum leak. May be able to use spin flipper AC

dipole (vertical) in Blue

• Stochastic cooling work ongoing



• Transverse damper being baked

• 28 and 197 MHz RF conditioning underway

• Power supply work has started. Work at injection en-

ergy ongoing, ramps above injection will be done during

overnight shifts, after high-potting

• First beam expected in RHIC over the weekend


